



Army JMPS Program Overview

David Wade
Software Engineering Directorate (SED)
Redstone Arsenal, AL



- **PEO-Aviation PM-AME/AMPS**
- **AMRDEC-SED**
 - AMPS/JMPS System Integrator
 - UPC Development
 - Tybrin (Huntsville)
 - AMRDEC-AED (FPMs, PPC)
 - NGIT (FW 1.2.4)



- **Requirements**

- Symbology Enhancements
- Support for Aircraft Configuration Editors
- Aggregate Explorer Object
- Multiple Order of Battle
- Tactical Graphics

- **Status**

- Beta1 7/18/04
- Beta2 9/18/04
- Beta3 11/18/04
- Beta4 3/18/04



Army Components





Common Components


- **Army Interoperability Module (AIM)**
- **Commo Planner**
- **Aircraft Graphics Editor**
- **Rotary Wing Configuration Editor**
- **Army Mission Binder**
- **PPC**

Aircraft UPCs, FPMs, WBM

- **AH-64**
- **OH-58**
- **CH-47**
- **UH-60**









Schedule - Critical Dates




FY05


FY06

FY07

FY08

FY09







Build 2 Schedule - Subject to Change



ID	Task Name	Start	Finish	1st Quarter		1st Quarter			1st Quarter		
				Jan	Jun	Nov	Apr	Sep	Feb	Jul	
29	JMPS Build 2	Mon 9/6/04	Fri 11/3/06								
30	Plan Build	Mon 9/6/04	Fri 11/19/04								
31	Develop Components	Mon 10/4/04	Fri 8/11/06								
32	JMPS Framework 1.3/1.4	Mon 10/4/04	Fri 9/16/05								
33	Build 1 Maintenance	Mon 11/7/05	Fri 6/2/06								
34	OH-58D CDS2 UPC	Mon 6/20/05	Fri 3/17/06								
35	AH-64D Blk1 UPC	Mon 1/31/05	Fri 9/23/05								
36	AH-64D Blk 2 UPC	Mon 5/16/05	Fri 1/20/06								
37	AH-64D Blk 3 UPC	Mon 8/29/05	Fri 4/21/06								
38	UH-60M (CAAS) UPC	Mon 6/20/05	Fri 4/7/06								
39	FPMs and WBMs	Mon 9/5/05	Fri 4/7/06								
40	Tools	Mon 11/7/05	Fri 8/11/06								
41	Test System	Mon 8/14/06	Fri 11/3/06								